


Work item creation trend

Done In Progress To Do In Review




Work item cycle time




Work item lead time

Subtask Story Epic Task



Work item completion trend

Story



Work item details

Work item key	Work type	Work item priority	Issue summary
SCRUM-11	 Epic	 Medium	Shop & Deliver Payments
SCRUM-12	 Epic	 Medium	Quality Assurance & Release Readiness
SCRUM-13	 Task	 High	S&D Add or substitute basket items
SCRUM-14	 Task	 Medium	S&D Remove unavailable basket items
SCRUM-15	 Task	 Highest	S&D Complete order-specific checkout
SCRUM-16	 Task	 High	S&D Select an approved DFD payment method
SCRUM-17	 Task	 High	S&D Upload and validate an itemised receipt

[More reports](#)   [Edit](#) ...**0 work items**

completed in the last 7 d...

**33 work items**


updated in the last 7 days

**19 work items**



created in the last 7 days

**0 work items**

due in the next 7 days

Work items by status

 To Do  In Progress  In Review
 Done

Work items by type

 Story  Task  Epic  Subtask

Work items by assignee

 Unassigned

Work item creation trend**Work item cycle time**




Epic ▾

Type ▾

Label ▾

Status category ▾



Spaces

 **Team 4**  ...



 Summary  Backlog ... **Board**  Development  Timeline  Docs  Forms +


 Search board



 Filter

 Group

Complete sprint





To Do 0

+ Create

In Progress 1

S&D | Add or substitute
basket items

 Shop & Deliver Payments ▾

☒ SCRUM-13



3




+ Create

In Review 1

US-SDP-004 | Handle
Payment Results and Personal-
Card Exceptions



 Shop & Deliver Payments ▾

 SCRUM-8


8



+ Create

Done 0

+ Create



Spaces

 **Team 4**  ...



 Summary  **Backlog**  Board  Development  Timeline  Docs  Forms +

 Search backlog



 Filter



☐  **Shop & Deliver 3** 15 Sep – 1 Dec (2 work items)

0 11 0 **Complete sprint** ...

 SCRUM-8 US-SDP-004 | Handle Payment Results and Personal-Card Ex...

 Shop & Deliver Pa...

In Review ▾

8



☒ SCRUM-13 S&D | Add or substitute basket items

 Shop & Deliver Pa...

In Progress ▾

3



+ Create

☐  **Shop & Deliver 2** 6 Oct – 3 Nov (2 work items)

5 8 0 **Start sprint** ...

 SCRUM-5 US-SDP-001 | Separate Checkout for Each Shop & Deliver Ord...

 Shop & Deliver Pa...

To Do ▾

5



 SCRUM-6 US-SDP-002 | Authorise a Dynamic Hidden Spending Limit 

 Shop & Deliver Pa...

In Progress ▾

8



+ Create



2 of 2 work items visible | Estimate: **13** of **13**

☐  **Backlog** (21 work items)

115 5 0  **Create sprint**

 Create a whiteboard to plan your work 

 SCRUM-9 US-SDP-005 | Submit and Validate a Receipt for Each Order

 Shop & Deliver Pa...

In Progress ▾


5

☒ SCRUM-14 S&D | Remove unavailable basket items

 Shop & Deliver Pa...

To Do ▾

3





Filter




☐	SCRUM-23	US-CUS-001 Validate the delivery address before ordering	Customer Orderin...	To Do ▾	5	=	
☐	SCRUM-24	US-CUS-002 Browse merchants that can currently deliver	Customer Orderin...	To Do ▾	5	=	
☐	SCRUM-25	US-CUS-003 Review the final total and place an order	Customer Orderin...	To Do ▾	8	>	
☐	SCRUM-26	US-DRV-001 Submit driver identity and vehicle documents	Driver Onboarding...	To Do ▾	8	>>	
☐	SCRUM-27	US-DRV-002 Apply right-to-work and visa-hour controls	Driver Onboarding...	To Do ▾	8	>>	
☐	SCRUM-28	US-DRV-003 Notify drivers about expiring compliance doc...	Driver Onboarding...	To Do ▾	5	>	
☐	SCRUM-29	US-OPS-001 Assign an order to a suitable available driver	Live Delivery Oper...	To Do ▾	8	>	
☐	SCRUM-30	US-OPS-002 Track order status and estimated arrival time	Live Delivery Oper...	To Do ▾	5	=	
☐	SCRUM-31	US-OPS-003 Manage store closure and road disruption ex...	Live Delivery Oper...	To Do ▾	8	>>	
☐	SCRUM-32	US-SUP-001 Cancel an order and calculate the applicable f...	Cancellations, Ref...	To Do ▾	5	>	
☐	SCRUM-33	US-SUP-002 Refund an eligible payment to its original met...	Cancellations, Ref...	To Do ▾	8	>>	
☐	SCRUM-34	US-SUP-003 Report missing, damaged or incorrect items	Cancellations, Ref...	To Do ▾	5	>	
☒	SCRUM-35	QA Prepare the MVP acceptance-test pack	Quality Assurance ...	To Do ▾	5	>	
☒	SCRUM-36	QA Test DFD card controls and payment exceptions	Quality Assurance ...	To Do ▾	8	>>	
☐	☒ SCRUM-37	QA Facilitate driver and operations user acceptance te...	Quality Assurance ...	To Do ▾	5	>	...

Quality Assurance & Release Readiness

 Customize your Reports view to suit your space.

Head to the Reports tab to easily customize charts and widgets for a dashboard tailored to your space.

[Take me to Reports](#) · [Dismiss](#)



A

 Filter**0 completed**

in the last 7 days

**33 updated**

in the last 7 days

**19 created**

in the last 7 days

**0 due soon**

in the next 7 days

Status overview

Get a snapshot of the status of your work items. [View all work items](#)



-  Done: 1
-  In Progress: 3
-  In Review: 1
-  To Do: 28

Recent activity

Stay up to date with what's happening across the space. 

Tuesday, September 22, 2026

**Aashish**

commented on

 **SCRUM-27: US-DRV-002** | Apply right-to-work a
nd visa-hour controls To Do

3 days ago

Driver eligibility controls must be available before automated order assignment.

**Aashish** updated
field "Link" on

 **SCRUM-29: US-OPS-001** | Assign an order t
o a suitable available driver To Do